

I & CAD, Department – Polavaram Project Right Main Canal 7 packages of 174 Km length - Revised administrative approval for an amount of Rs.2240.688 Crores - Accorded – Orders - Issued

IRRIGATION & CAD (PW- MAJ.IRRIGN.I) DEPARTMENT

Dated: 23 - 7-2008.
Read the following:-

- 1) G.O.Ms.No.74, Irrigation & CAD (PW-GV.2) Department, Dated 27.7.2004.
- 2) G.O.Rt.No.765, Irrigation & CAD (PW) Department, Dated 7.10.2004.
- 3) From the Chief Engineer, Indira Sagar Polavaram Project, Letter No.CE/ISPP/DOW/2007 Camp-1/8, Dated 14.8.2007.
- 4) From the Chief Engineer, Indira Sagar Polavaram Project ,Letter No.CE/ISPP/ DCE/OT1/AE2/, Dated 4.2.2008.and 16.5.2008
- 5) From the Chief Engineer, Indira Sagar Polavaram Project, Letter No.CE/ISPP/DCE/OT1/AEE2/, Dated.02.7.2008.

1. In Government Orders 1st read above administrative approval was accorded for Rs.1320.00 crores for the excavation of Indira sagar Polavaram Project Right Main Canal 7 packages of total length 174 Km including CM & CD works, to provide irrigation facilities to 11.80 lakhs acres in the Upland areas of West Godavari, Krishna, Khammam Districts besides providing drinking water facilities to population of 5.4 lakhs living in villages and to divert 80 TMC of water to Krishna river for stabilization of existing Krishna delta. In Government Order second read above, permission was given to carry additional discharges ranging from 3500 c/s to 2000 c/s over and above the original contemplated head discharge of 14000 c/s.

2. The Chief Engineer, Indira Sagar Polavaram Project has informed that in view of the orders issued in the G.O. second read above, the carrying capacity of the canal is increased and there is increase in quantities of the earth work, CM&CD works, C.C.Lining of canal, Land width and other miscellaneous items resulting in enhancement of the cost of the project .

3. The Chief Engineer , Indira Sagar Polavaram Project has therefore requested Government to accord Revised administrative approval for an amount of Rs.2240.688 Crores.

4. In the circumstances requested by the Chief Engineer, Indira Sagar Polavaram Project and after careful examination, Government here by accord Revised administrative approval for the Estimate of Rs 2240.688 Crores (Rupees Two thousand two hundred and forty crores and six hundred eighty eight lakhs) for Investigation, preparation of Hydraulic particulars, design and engineering preparation of estimates execution of main canal including formation of Banks, Canal lining and construction of CM & CD works, cost of land acquisition for Indira Sagar Polovaram Project Right Main Canal (EPC System) 7 Packages of total Length 174 Km . The component wise details of revised administrative approval given is annexed.

P.T.O.,

5. The expenditure shall be debited to the head of account to DA.4701 – Capital outlay on Maj & Medium Irrigation – 01 Major Irrigation – Commercial – MH (120) Polavaram Barrage – G.H (11) – Normal State plan – SH(27) – Canals and distributaries – 530 Major works – 531 (OE).

6. This order issues with concurrence of the Finance (W&P) Department vide their U.O.No.2566/F7(1)/08-1,Dated 26.6.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SUTIRTHA BHATTACHARYA
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram
Copy to :
The Accountant General, Andhra Pradesh, Hyderabad
The Director of Works, Accounts, Hyderabad.
The Joint Director of Works, Dowlaiswaram.
SF/SCs.

// FORWARDED BY ORDER //

SECTION OFFICER